
JBC Monthly Status Report – June 

GES Building Project 

 

• The project is still going smoothly and is on budget and on time.  

• Most finishes are complete, and this phase should be complete in a few weeks. 

• Furnishings should be delivered sometime during the first week in August.  

Inspections are also scheduled for this time frame. 

• The Administrative area has been updated and will be put together within a 

few weeks.  

 


